
ID Task Name Start Finish Cost Model Number

1 LITHIUM TARGET Thu 7/1/04 Tue 9/28/04 $12,297.67

2 FINALIZE DESIGN Thu 7/22/04 Thu 8/19/04 $0.00

3 PURCHASE PARTS Thu 7/1/04 Fri 9/3/04 $12,297.67

4 WATER VESSEL Thu 7/22/04 Thu 7/22/04 $437.10 304L-HDF8-1GAL

5 LIFT TABLE Mon 8/23/04 Fri 9/3/04 $2,179.17 2900T11

6 LINEAR TABLES Mon 7/26/04 Mon 7/26/04 $1,000.00 DAEDAL 446L

7 PIPE FITTINGS Mon 8/23/04 Fri 9/3/04 $0.00

8 VALVES Thu 7/1/04 Fri 7/16/04 $8,681.40

9 VACUUM VALVES Thu 7/1/04 Thu 7/1/04 $0.00

10 FLOW VALVES Thu 7/1/04 Fri 7/16/04 $8,681.40

11 1/2" BELLOWS VALVE Thu 7/1/04 Fri 7/16/04 $4,790.40 SS-8UW-V47-6C

12 1" BELLOWS VALVE Thu 7/1/04 Wed 7/7/04 $3,891.00 SS-12UW-V429-8C

13 PRESSURE VALVES Thu 7/1/04 Thu 7/1/04 $0.00

14 FABRICATION Fri 8/20/04 Tue 9/28/04 $0.00

15 VESSELS Fri 8/20/04 Fri 9/24/04 $0.00

16 LITHIUM RESERVOIR Fri 8/20/04 Fri 9/24/04 $0.00

17 PRESSURE RESERVOIR Fri 8/20/04 Fri 9/24/04 $0.00

18 INJECTION CHAMBER Fri 8/20/04 Fri 9/24/04 $0.00

19 PIPING Fri 8/20/04 Fri 9/17/04 $0.00

20 VCR FITTINGS Fri 8/20/04 Fri 8/20/04 $0.00

21 GENERAL PIPE Fri 8/20/04 Fri 9/17/04 $0.00

22 SUPPORT TABLE Fri 8/20/04 Tue 9/28/04 $0.00
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Project: TARGET SCHEDULE
Date: Fri 8/20/04


